COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D: C23618 ESTI MATE

PCN: 23618-BI D

CONTRACT DESCRI PTI ON:
SI GNAL CONST PACKAGE B FOR 217

PRQIECT NO SHER100- 345

SI GNAL CONST PACKAGE B FOR 21793 Five signal

NAME OF ROAD:

COFRS REPORTI NG CATEGORY: 1

Page 1
ESTI MATE RUN 09/ 27/ 2021

ESTI MATE SUMVARY 12:42: 32

NO 0005 PROG

140 WORK DAYS
140 WORK DAYS

TIME CHARGED: 99.0  DAYS TI ME ALLOW

PERCENT TI ME: 70.71 ORI G TI ME ALLOW

repl acenents w

PROJECT COUNTI ES: JEFFERSON ARAPAHOE
CONTRACTOR:
STURGEON ELECTRI C COMPANY, | NC. PAY PERI OD ENDI NG 09/ 02/ 2021 DATE TI ME STARTED 03/29/2021
12150 E. 112TH AVE. DATE LET 08/ 06/ 2020 DATE WORK BEGAN
DATE AWARDED 08/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 16/2020 DATE ACCEPTED
HENDERSON CO 80640  (303)286- 8000 DATE NOTI CE TO PROCEED  03/29/2021
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMI: $ 3,148, 862. 47 PARTI Cl PATI NG $ 2,069, 074.41 $ 803, 719. 51
AWARD PRQIECT AMT: $  2,863,242.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 65. 71% TOTAL EARNI NGS 2,069, 074. 41 803, 719. 51
FUNDS AVAI LABLE: $ 1,079, 788.06 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,069, 074. 41 803, 719. 51
TOTAL CLAI VB! $ 0.00 RETAI NAGE -42,948. 63 -8,767.98
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 2,026, 125. 78 794, 951. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 2,026, 125. 78 794, 951. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 704,951.53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00019

0015

202- 00090

0020

202- 00190

0025

202- 00200

0030

202- 00203

0035

202- 00206

0040

202- 00220

0045

202- 00240

0050

202- 00250

0055 202-00810

C23618
23618-BI D
SHER100- 345
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Inlet

Renoval of Delineator

*Rermoval of Concrete Medi an Cover

*Renoval of Sidewal k

*Rermoval of Curb and Gutter

*Renpoval of Concrete Curb Ranp

*Rermoval of Asphalt Mat

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

Renoval of Ground Sign

Mat eri al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
10, 000. 00000
4.000
EACH
1, 900. 00000
9. 000
EACH
65. 00000
437.000
sy
35. 00000
157. 000
5%
35. 00000
2, 204. 000
LF
17. 00000
155. 000
5%
70. 00000
1, 047. 000
sy
35. 00000
1, 479. 000
5%
5. 00000
4,510. 000
SF
3. 00000
15. 000
EACH

190. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.500
0. 400
0. 900

3. 000
1. 000
4.000

0. 000
5. 000
5. 000

343. 530
30. 000
373.530

46. 600
49. 000
95. 600

1,371. 000
518. 000
1, 889. 000

55. 400
23. 000
78. 400

98. 000
503. 500
601. 500

0. 000
1,479. 000
1, 479. 000

i

000

i

000
. 000

o

(2]

. 000
. 000
13. 000

[ee]
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ESTI MATE RUN 09/ 27/ 2021

4, 000

1, 900.

325.

1, 050.

1,715.

8, 806

1, 610.

17,622

7,395

1,520.

00

00

00

00

00

00

50

00

.00

00

12:42: 32

AMOUNT

9, 000

7, 600

325.

13,073

3, 346

32,113

5, 488

21,052

7,395

2,470

00

00

00

55

00

00

00

50

00

.00

00



CONTI D: C23618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23618-BI D ESTI MATE RUN 09/ 27/ 2021
PRQJECT: SHER100- 345 ESTI MATE NO 0005 12:42: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00821 Renoval of Sign Panel 4.000 0. 000
EACH 1. 000 75. 00
75. 00000 1. 000 75. 00
0065 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0.500 15, 500. 00
31, 000. 00000 0.500 15, 500. 00
0070 202-01000 Renoval of Fence 160. 000 160. 000
LF 0. 000 0. 00
15. 00000 160. 000 2,400. 00
0075 202-01170 *Renoval of Guardrail Type 7 54. 000 54. 000
LF 0. 000 0. 00
115. 00000 54.000 6,210. 00
0080 202-04010 *Clean Inlet 23.000 5. 000
EACH 2.000 1,920. 00
960. 00000 7.000 6, 720. 00
0085 203-00010  *Uncl assified Excavation (Conplete In Place) 227. 300 91. 300
cY 136. 000 54, 400. 00
400. 00000 227.300 90, 920. 00
0090 203-00060  *Enmbankment Material (Conplete In Place) 344. 000 178. 000
cy 0. 000 0. 00
50. 00000 178. 000 8, 900. 00
0095 203-01597 *Pot hol i ng 200. 000 155. 000
HOUR 3. 000 795. 00
265. 00000 158. 000 41, 870. 00
0100 206- 00065 *Structure Backfill (FlowFill) 20. 000 0. 000
Ccy 20. 000 7,800. 00
390. 00000 20. 000 7,800.00
0105 207-00700 *Topsoil (Onsite) Stockpile Topsoil 646. 000 257. 650
cY 110. 000 9, 350. 00
85. 00000 367. 650 31, 250. 25
0110 208-00002 *Erosion Log Type 1 (12 Inch) 1, 860. 000 660. 000
LF 1, 200. 000 7,200.00

6. 00000 1, 860. 000 11, 160. 00



CONTI D: C23618 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23618-BI D
PRQIECT SHER100- 345 ESTI MATE NO 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 208-00020 *Silt Fence 1, 625. 000
LF
4.00000
0120 208-00035  *Aggregate Bag 600. 000
LF
7.00000
0125 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 3. 000
EACH
1, 145. 00000
0130 208-00051 *StormDrain Inlet Protection (Type I) 155. 000
LF
15. 00000
0135 208-00054 *StormDrain Inlet Protection (Type Il) 8. 000
EACH
216. 00000
0140 208-00075 *Pre-fabricated Vehicle Tracki ng Pad 5. 000
EACH
2, 615. 00000
0145 208-00103 *Renoval and Di sposal of Sedinent (Labor) 50. 000
HOUR
65. 00000
0150 208-00105 *Rermoval and Di sposal of Sediment (Equipnent) 25. 000
HOUR
130. 00000
0155 208-00106 *Sweepi ng (Sedi nent Renoval) 50. 000
HOUR
185. 00000
0160 208-00107 *Rermoval of Trash 20. 000
HOUR
65. 00000
0165 210-00810 Reset Ground Sign 10. 000
EACH

220. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 141.
. 000

000

1, 391. 000

. 000
. 000
. 000

3. 000
0. 000
3. 000

42.000
0. 000
42.000

3. 000
0. 000
3. 000

4. 000
1. 000
5. 000

5. 000
40. 000
45. 000

2.500
20. 000
22.500

2.000
30. 000
32. 000

0. 000
10. 000
10. 000

2.000
4.000
6. 000
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ESTI MATE RUN 09/ 27/ 2021

1, 000.

2,520

2,615

2,600

2,600

5, 550

650.

880.

00

00

.00

.00

.00

00

00

00

00

12:42: 32

AMOUNT

5,564

4,200

3,435

630.

648.

13, 075

2,925

2,925

5,920

650.

1, 320.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C23618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23618-BI D ESTI MATE RUN 09/ 27/ 2021
PRQJECT: SHER100- 345 ESTI MATE NO 0005 12:42: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00867 Reset Fire Preenption Unit 5. 000 0. 000
EACH 3. 000 2,400. 00
800. 00000 3. 000 2,400. 00
0175 210-00882 Reset Traffic Signal Vehicle Detector 2.000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0180 212- 00006 *Seedi ng (Native) 0. 800 0. 000
ACRE 0. 500 772.50
1, 545. 00000 0. 500 772.50
0185 212-00032 *Soi | Conditioning 0. 800 0. 500
ACRE 0. 000 0. 00
2, 965. 00000 0. 500 1,482.50
0190 213-00003 *Mil ching (Weed Free) 0. 800 0. 500
ACRE 0. 000 0. 00
1, 810. 00000 0. 500 905. 00
0195 213-00061 *Mul ch Tackifier 160. 000 0. 000
LB 80. 000 320. 00
4. 00000 80. 000 320. 00
0200 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 2, 000. 000 220. 000
Cl ass
SY 269. 000 807. 00
3. 00000 489. 000 1, 467. 00
0205 304- 06007 *Aggregate Base Course (Class 6) 311. 170 115.530
cY 195. 640 18, 585. 80
95. 00000 311. 170 29,561. 15
0210 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 331. 880 22. 880
TON 309. 000 55, 620. 00
180. 00000 331. 880 59, 738. 40
0215 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 468. 590 0. 000
TON 468. 590 85, 751. 97
183. 00000 468. 590 85, 751. 97
0220 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 392. 020 0. 000
TON 392. 020 145, 831. 44

372. 00000 392. 020 145, 831. 44



CONTI D: C23618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23618-BI D ESTI MATE RUN 09/ 27/ 2021
PRQJECT: SHER100- 345 ESTI MATE NO 0005 12:42: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 420-00102 *Ceotextile (Erosion Control) (Class 1) 45. 000 0. 000
Sy 15. 000 975. 00
65. 00000 15. 000 975. 00
0230 503-00024 Drilled Shaft (24 Inch) 28. 000 28. 000
LF 0. 000 0. 00
300. 00000 28. 000 8, 400. 00
0235 503-00036  *Drilled Shaft (36 Inch) 190. 000 190. 000
LF 0. 000 0.00
495. 00000 190. 000 94, 050. 00
0240 503-00048 *Drilled Shaft (48 Inch) 84. 000 84. 000
LF 0. 000 0. 00
525. 00000 84. 000 44, 100. 00
0245 506-00209 *Riprap (9 Inch) 17. 000 0. 000
cY 7.000 2,100. 00
300. 00000 7.000 2,100. 00
0250 603-01180 *18 Inch Reinforced Concrete Pipe 42.000 12. 000
LF 0. 000 0. 00
260. 00000 12. 000 3,120.00
0255 603-01240 *24 Inch Reinforced Concrete Pipe 4.000 0. 000
LF 4.000 6, 180. 00
1, 545. 00000 4. 000 6, 180. 00
0260 604-00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 1. 000 9, 297. 00
9, 297. 00000 1. 000 9,297.00
0265 604-16050 *Inlet Type 16 (Single) (Special) 2.000 2.000
EACH 0. 000 0.00
9, 800. 00000 2.000 19, 600. 00
0270 604-19105 *Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0275 607-11525  *Fence (Plastic) 300. 000 0. 000
LF 0. 000 0.00

9. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 607-53172

0285

608- 00006

0290

608- 00010

0295

608- 00015

0300

609- 21010

0305

609-21011

0310

609- 21020

0315

609- 21021

0320

610- 00020

0325

610- 00030

0330 612-00101

C23618
23618-BID
SHER100- 345
| TEM
DESCRI PTI ON

*Fence Chain Link (72 Inch)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Curb and CGutter Type 2 (Section |-B)
*Curb and Gutter Type 2 (Section I-M
*Curb and CGutter Type 2 (Section Il-B)
*Curb and CGutter Type 2 (Section II-M

*Medi an Cover Material (Patterned Concrete)

*Medi an Cover Material (Concrete)

Del i neator (Drivable Concrete Installation)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI' TS
UNI'T PRI CE

160. 000

LF
20. 00000
196. 000

sy
105. 00000
338. 000

SY
166. 00000
20. 000

SF
57. 00000
982. 000

LF
42.00000
84. 000

LF
86. 00000
1, 168. 000

LF
44.00000
144. 000

LF
91. 00000
334. 000

SF
31. 00000
4,907. 000

SF
9. 00000
(Type 1) 3. 000

EACH

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

95. 880
42.120
. 000

71.700
31. 000
. 700

0. 000
0. 000
0. 000

. 500
. 000
. 500

0. 000
84. 000
84. 000

. 500
. 000
. 500

0. 000
144.
144.

000
000

0. 000
0. 000
0. 000

1,276
0. 000
000

000

1,276

0. 000
2.000
2.000
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4,422

5,146

13, 062

7,224

5, 940

13, 104

220.

.00

60

00

.00

00

00

00

00

.00

.00

12:42: 32

AMOUNT

14, 490

17,048

28, 707

7,224

40, 766

13,104

11, 484

220.

.00

00

20

.00

00

00

00

00

.00

00

00



CONTI D: C23618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23618-BI D ESTI MATE RUN 09/ 27/ 2021
PRQJECT: SHER100- 345 ESTI MATE NO 0005 12:42: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 612-00102 Del i neator (Drivable Concrete Installation) (Type II) 7.000 0. 000
EACH 4. 000 440. 00
110. 00000 4. 000 440. 00
0340 612-00103 Delineator (Drivable Concrete Installation) (Type II1) 21.000 12. 000
EACH 3. 000 330. 00
110. 00000 15. 000 1, 650. 00
0345 613-00206 *2 Inch Electrical Conduit (Bored) 2, 945. 000 2, 843. 000
LF 52.000 832. 00
16. 00000 2,895. 000 46, 320. 00
0350 613-00306 *3 Inch Electrical Conduit (Bored) 2, 850. 000 2,612. 000
LF 0. 000 0. 00
19. 00000 2,612.000 49, 628. 00
0355 613-01200 2 Inch Electrical Conduit (Plastic) 1, 450. 000 526. 000
LF 62. 000 682. 00
11. 00000 588. 000 6, 468. 00
0360 613-01300 3 Inch Electrical Conduit (Plastic) 685. 000 481. 000
LF 57. 000 741. 00
13. 00000 538. 000 6, 994. 00
0365 613-07001  Type One Pull Box 30. 000 19. 000
EACH 3.000 3,576. 00
1, 192. 00000 22.000 26, 224. 00
0370 613-07004 Type Four Pull Box 26. 000 20. 000
EACH 1. 000 2,015. 00
2, 015. 00000 21. 000 42, 315.00
0375 613-07005 Type Five Pull Box 6. 000 4.000
EACH 2.000 4,926.00
2,463. 00000 6. 000 14,778. 00
0380 613-10000 Wring 1. 000 0. 330
LS 0. 000 0. 00
48, 000. 00000 0. 330 15, 840. 00
0385 613-13000 Lumi naire (LED) (Special) 18. 000 0. 000
EACH 0. 000 0. 00

625. 00000 0. 000 0. 00



CONTI D: C23618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23618-BI D ESTI MATE RUN 09/ 27/ 2021
PRQJECT: SHER100- 345 ESTI MATE NO 0005 12:42: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 613-20200 Luminaire (Install Only) 18. 000 10. 000
EACH 0. 000 0. 00
200. 00000 10. 000 2,000. 00
0395 613-80130 Service Meter Cabinet 6. 000 6. 000
EACH -2.000 -12, 200. 00
6, 100. 00000 4.000 24, 400. 00
0400 614-00011  Sign Panel (Cass I) 338. 000 0. 000
SF 144. 300 4,906. 20
34. 00000 144. 300 4,906. 20
0405 614-00012 Sign Panel (Class Il) 326. 000 0. 000
SF 244.500 9, 780. 00
40. 00000 244.500 9, 780. 00
0410 614-00026 Sign Panel (Class |I) (Install Only) 4.000 0. 000
EACH 0. 000 0. 00
237.00000 0. 000 0. 00
0415 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 11.000 0. 000
EACH 0. 000 0. 00
434. 00000 0. 000 0. 00
0420 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 16. 000 16. 000
Sl i pbase)
EACH 0. 000 0. 00
685. 00000 16. 000 10, 960. 00
0425 614-70024  1310nm SFP Qptic Mdul e 4.000 0. 000
EACH 0. 000 0. 00
305. 00000 0. 000 0.00
0430 614-70030  Optical Attenuator 4. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0435 614-70150 Pedestrian Signal Face (16) (Countdown) 29. 000 15. 000
EACH 8.000 4, 440. 00
555. 00000 23.000 12, 765. 00
0440 614-70200 Accessible Pedestrian Signal 8. 000 0. 000
EACH 0. 000 0. 00

1, 515. 00000 0. 000 0. 00



CONTI D: C23618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23618-BI D ESTI MATE RUN 09/ 27/ 2021
PRQJECT: SHER100- 345 ESTI MATE NO 0005 12:42: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-70336  Traffic Signal Face (12-12-12) 57.000 25. 000
EACH 10. 000 7,550. 00
755. 00000 35. 000 26, 425. 00
0450 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 3. 000
EACH 0. 000 0. 00
960. 00000 3. 000 2,880.00
0455 614-72836  Conflict Monitor 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0460 614-72855 Traffic Signal Controller Cabinet 3. 000 1. 000
EACH 2.000 38, 000. 00
19, 000. 00000 3. 000 57, 000. 00
0465 614-72860 Pedestrian Push Button 10. 000 9. 000
EACH 0. 000 0. 00
350. 00000 9. 000 3, 150. 00
0470 614-72863 Pedestrian Push Button Post Assenbly 18. 000 7.000
EACH 1. 000 1, 545. 00
1, 545. 00000 8. 000 12, 360. 00
0475 614-72885 Traffic Signal Vehicle Detector (Special) 21.000 5. 000
EACH 3. 000 22, 605. 00
7,535. 00000 8. 000 60, 280. 00
0480 614-80003 Rect angul ar Rapi d Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0485 614-81000 Traffic Signal-Light Pole Steel 4.000 0. 000
EACH 0. 000 0. 00
8, 100. 00000 0. 000 0. 00
0490 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0495 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 14, 100. 00

14, 100. 00000 1. 000 14, 100. 00



CONTI D: C23618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23618-BI D ESTI MATE RUN 09/ 27/ 2021
PRQJECT: SHER100- 345 ESTI MATE NO 0005 12:42: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
14, 400. 00000 2.000 28, 800. 00
0505 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 15, 700. 00
15, 700. 00000 1. 000 15, 700. 00
0510 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 4.000 4.000
EACH 0. 000 0.00
16, 300. 00000 4. 000 65, 200. 00
0515 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 16, 700. 00
16, 700. 00000 1. 000 16, 700. 00
0520 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 3. 000 1. 000
EACH 0. 000 0.00
24,500. 00000 1. 000 24,500. 00
0525 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
26, 500. 00000 0. 000 0. 00
0530 614-85520 Paint Traffic Signal Pole 8. 000 6. 000
EACH 0. 000 0.00
1, 500. 00000 6. 000 9, 000. 00
0535 614-86248 Traffic Signal Controller (Type 2070LC) 5. 000 2.000
EACH 0. 000 0. 00
6, 200. 00000 2.000 12, 400. 00
0540 614-86800 Uni nterrupted Power Supply 2.000 1. 000
EACH 0. 000 0.00
5, 500. 00000 1. 000 5, 500. 00
0545 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 2,115. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0550 614-87012 *Fiber Optic Termination Panel (12 Fiber) 3. 000 0. 000
EACH 0. 000 0.00

867. 00000 0. 000 0. 00



CONTI D: C23618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23618-BI D ESTI MATE RUN 09/ 27/ 2021
PRQJECT: SHER100- 345 ESTI MATE NO 0005 12:42: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-87015  *Buffer Tube Fan Qut Kit 3. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0560 614-87320 Closed Circuit Television 5. 000 2.000
EACH 2.000 9, 180. 00
4, 590. 00000 4.000 18, 360. 00
0565 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
7, 755. 00000 0. 000 0. 00
0570 614-87512 *Splice Fiber Optic Cable (12 Strand) 3. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0575 614-87692  *Ethernet Switch Type II 5. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0580 615-00050 *Enbanknment Protector Type 5 2.000 1.000
EACH 0. 000 0. 00
4, 950. 00000 1.000 4,950. 00
0585 625-00000  *Construction Surveying 1. 000 0.500
LS 0. 250 3,907.50
15, 630. 00000 0. 750 11, 722.50
0590 626- 00000 Mobi | i zati on 1. 000 0. 600
LS 0. 400 84, 000. 00
210, 000. 00000 1.000 210, 000. 00
0595 626-01114  *Public Information Managenent (Tier V) 160. 000 80. 000
DAY 0. 000 0. 00
75. 00000 80. 000 6, 000. 00
0600 627-00008 *Modi fi ed Epoxy Pavement Marking 28. 000 0. 000
GAL 0. 000 0. 00
552. 00000 0. 000 0. 00
0605 627-00013 *Paverent Marking Paint (H gh Build) 9. 000 0. 000
GAL 0. 000 0. 00

525. 00000 0. 000 0. 00



CONTI D: C23618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23618-BI D ESTI MATE RUN 09/ 27/ 2021
PRQJECT: SHER100- 345 ESTI MATE NO 0005 12:42: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 627-30405 *Preformed Thernopl astic Pavement MarKking 1, 245. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0615 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 2, 743. 000 0. 000
Li ne
) SF 264. 000 3,696. 00
14. 00000 264. 000 3, 696. 00
0620 630- 00000 *Fl aggi ng 628. 500 533. 500
HOUR 95. 000 2,755.00
29. 00000 628. 500 18, 226. 50
0625 630-00003 *Uni formed Traffic Control 144. 000 12. 250
HOUR 0. 000 0. 00
111. 00000 12. 250 1,359.75
0630 630-00007 *Traffic Control Inspection 20. 000 14. 000
DAY 4.000 316. 00
79. 00000 18. 000 1, 422.00
0635 630-00012 *Traffic Control Management 140. 000 78.000
DAY 24.000 23, 976. 00
999. 00000 102. 000 101, 898. 00
0640 630-00015  *Uniformed Traffic Control Coordination 32. 000 2. 000
HOUR 0. 000 0. 00
20. 00000 2.000 40. 00
0645 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0650 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 0.500
EACH 0. 000 0. 00
55. 00000 0. 500 27.50
0655 630-80341 *Construction Traffic Sign (Panel Size A) 45. 000 4.500
EACH 0. 000 0. 00
30. 00000 4.500 135. 00
0660 630-80342 *Construction Traffic Sign (Panel Size B) 61. 000 9. 500
EACH 0. 000 0. 00

70. 00000 9. 500 665. 00
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PCN: 23618-BI D ESTI MATE RUN 09/ 27/ 2021
PRQJECT: SHER100- 345 ESTI MATE NO 0005 12:42: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 3. 000
EACH 0. 000 0. 00
70. 00000 3. 000 210. 00
0670 630-80355 *Portabl e Message Sign Panel 10. 000 4.000
EACH 0. 000 0. 00
3, 865. 00000 4. 000 15, 460. 00
0675 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 6. 000 1. 500
Type
ype) EACH 0. 000 0. 00
1, 525. 00000 1.500 2,287.50
0680 630-80360  *Drum Channel i zi ng Device 220. 000 78. 000
EACH 0. 000 0. 00
27.00000 78. 000 2,106. 00
0685 630- 80380 *Traffic Cone 100. 000 39. 500
EACH 10. 500 63. 00
6. 00000 50. 000 300. 00
0690 630-80393 *Stackabl e Vertical Panels 100. 000 15. 000
EACH 0. 000 0. 00
6. 00000 15. 000 90. 00
0695 630-85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 0. 500
(Temporary) EACH 0. 000 0. 00
15, 800. 00000 0. 500 7,900. 00
0700 700-70010 F/ A M nor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70016 F/ A Fuel Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70023 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700- 70060 F/ A Adj ust 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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ESTI MATE RUN 09/ 27/ 2021
12:42: 32

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C23618

PCN: 23618-BI D

PRQJECT SHER100- 345

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0720 700-70082 F/ A Furnish & Install Electrical

0725 700-70111 Project First Program
0730 700-70310 F/ A Landscapi ng
0735 700- 70380 F/ A Erosion Control
0740 700- 70589 F/ A Environment al
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620- 00020 Sanitary Facility

Servi ce

Heal th & Safety Managenent

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
12, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
5, 250. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
3. 000
EACH
2, 100. 00000
CAT 0400  CURRENT AMT $

PRQIECT TOTAL

CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

3,142,562.47 % 803,719.51% 2,064, 874. 41

2.000

0. 000 0. 00

2.000 4, 200. 00
6, 300. 00 $ 0.00% 4,200. 00

3,148,862.47 $ 803, 719.51 % 2,069, 074. 41



